PROJECT DOCUMENTATION PACK

PathPal Hub

A role-based community web platform for people moving into project management, product management and business analysis.

Delivered for	Stanix Consult
Role	**Kelechi Ukanwa**, Co-Project Manager and Scrum Master
Delivery window	12 July to 16 August 2025 (5 weeks)
Public launch	Live product demo, 23 August 2025
Team	Volunteer cross-functional team

Contents

DOCUMENT	AUTHORSHIP
1. Project summary and outcome	Compiled by Kelechi in 2026 from the project records
2. Project charter	Kelechi Ukanwa. Blank sections completed in 2026 from the project's own documents
3. Work breakdown structure	Kelechi Ukanwa
4. RACI matrix	Compiled in 2026 from the WBS workstream owners
5. MoSCoW prioritisation	Team document
6. Risk register	Team document
7. Stakeholder register	Team document
8. Daily stand-up report, 6 August 2025	Facilitated and written up by Kelechi

> Shared for portfolio purposes. Team members are shown by role, and personal contact details have been removed. The product requirements document was written by the product managers and is summarised, not reproduced.

1 · PROJECT SUMMARY AND OUTCOME

From brief to live demo in six weeks

5 weeks	3	4	244
delivery window, 12 Jul to 16 Aug 2025	Agile sprints, then UAT and release	core requirements in the final MVP scope	people at the live product demo

The problem

People moving into project management, product management and business analysis lack a clear, beginner-friendly place to learn, ask questions and find mentors. General tech communities are broad and can feel overwhelming to newcomers.

What we built

PathPal, a responsive community web platform where users pick their career path on arrival and are guided to role-relevant community spaces and resources. The final MVP scope, set in the updated product requirements document, covered:

REF	REQUIREMENT	WHAT IT DOES
FR1	Select desired role	Users choose their tech role as soon as they open the site.
FR2	Onboarding and platform understanding	A first-time visitor understands the platform's purpose within seconds, with a prominent Join Now path.
FR3	Community joining and profile setup	Users join the community and save their role and experience level to their profile.
FR4	Resource navigation and discovery	Skill Plug and Launch Connect are reachable from every page for resources and networking.

Scope management

The charter set a broad baseline: five community features plus dashboards and an admin panel. As delivery progressed the team narrowed the MVP to the four requirements above, so the volunteer team could ship a working product within the five-week window rather than a larger, unfinished one.

My role as Co-Project Manager and Scrum Master

I was one of the project managers on the team and also facilitated the Scrum ceremonies.

- Wrote the project charter and the work breakdown structure
- Worked with the team on the risk register, MoSCoW prioritisation and stakeholder register
- Ran stand-ups, sprint reviews and retrospectives, and coordinated design, front-end, back-end and QA work
- Tracked blockers and follow-ups, kept stakeholders updated and tracked bug fixes through to user acceptance testing

Outcome

PathPal launched and was presented at a live product demo on **23 August 2025**, attended by **244 people**. The recording is available on YouTube. The product site was hosted at pathpal.stanixconsult.com and is no longer online.

2 · PROJECT CHARTER

PathPal: MVP development and launch

Prepared by Kelechi Ukanwa, Co-Project Manager and Scrum Master. Sections marked † were left blank in the working copy and completed in 2026 using only the project's own documents.

1. General project information

Project name	PathPal: MVP Development and Launch
Executive sponsor	Stanix Consult (business stakeholder)
Project sponsor	Stanix Consult team
Objectives	• Develop and launch a functional MVP web platform within 5 weeks, with essential features working end to end for user and admin sides • Deliver the core MVP features: role-based onboarding, public community feed, discussion forums, resource library with beginner guides per role, and a Q&A zone • Curate and upload at least one beginner resource per user role • Design personalised dashboards with profile setup and saved activity • Ensure cross-device responsiveness on mobile and desktop, verified in QA and UAT • Enable admin functions for managing community content, internships and announcements
Start date	12 July 2025
End date	16 August 2025

2. Project team

Project Managers / Scrum Master	Kelechi Ukanwa (Scrum Master) and fellow project managers
Product Managers	2
Product Designer	1
Frontend Developer	1
Backend Developer	1
QA Testers	2
Project Mentor	1

3. Stakeholders

- **Product owner / business sponsor (Stanix Consult):** strategic direction, resource allocation and alignment with wider goals
- **Business stakeholder:** represents the business vision and validates that the product meets user and business needs
- **Project Managers / Scrum Master:** facilitate sprint ceremonies, manages timelines, removes blockers and drives collaboration
- **Product Managers:** turn the vision into requirements, prioritise the backlog and make sure delivery meets user needs

- **Engineering team:** builds the solution, integrates APIs and delivers working increments each sprint
- **Product Designer:** designs the UI and UX from user research and usability standards
- **QA team:** tests features so they are bug-free before release
- **Project Mentor:** guides the team on best practice across planning, execution and collaboration
- **Target users:** career transitioners, junior tech professionals and students
- **Community moderators / content admins:** curate content and keep the community safe

4. Project scope statement

Purpose

To develop a responsive, role-based community web platform that supports people transitioning into project management, product management and business analysis, through guided onboarding, curated learning paths, resource hubs, peer-to-peer interaction and access to mentors, each tailored to the user's chosen path.

Deliverables †

- Responsive MVP web platform with the prioritised features working end to end
- Admin interface for resources, moderation and internship listings
- At least 3 beginner-friendly resources per role and 1 webinar (PRD)
- At least 2 mentors onboarded for AMA or Q&A sessions (PRD)
- Feedback from at least 15 users, with 3 key insights documented (PRD)
- Sprint documentation, QA results, UAT and an internal release, followed by a live product demo

Sponsors, partners and individuals †

Stanix Consult (sponsor and product owner), the project mentor, volunteer mentors recruited for AMA sessions, and early users recruited through personal and professional networks.

Project organisation †

Agile Scrum across three sprints. The project managers plan and track delivery and remove blockers, with the Scrum Master running ceremonies; Product Managers own the backlog and requirements; the designer, developers and QA testers deliver and verify each increment; the mentor advises.

Budget †

No project budget. PathPal was delivered by a volunteer team.

In scope

- MVP delivery in 5 weeks across three Agile sprints, targeting an internal release by mid-August
- Prioritised MVP features from the PRD: role-based onboarding, public feed, discussion forums, resource library, Q&A zone
- Personalised dashboards and user profiles
- Admin interface for content and internship listings
- End-to-end QA, reviews and retrospectives; UAT in the week of 4 to 10 August, then internal release

Out of scope

- Native Android and iOS apps
- Paid memberships, payments or premium content
- Advanced analytics or admin dashboards beyond the MVP
- Third-party integrations not listed in the PRD

Timeline †

MILESTONE	DATES
Kick-off, roles and scope set-up	From 12 July 2025
Three development sprints (design, build, test)	12 July to 3 August 2025
User acceptance testing	4 to 10 August 2025
Internal release	By 16 August 2025
Live product demo (actual)	23 August 2025

Major known risks

RISK	RATING	COMMENTS
Conflicting team schedules	Medium	Time zone differences, internship workload or unavailability across a volunteer team.
Scope creep	High	Team or stakeholders pushing for features beyond the MVP.
Testing bottlenecks	Medium	QA brought in too late, or features piling up at the end of a sprint.
Backend delays	High	Backend overloaded, under-supported or unclear on requirements.
Misalignment between design and development	Medium	Designs not developer-ready, or too little collaboration between design and development.

The full risk register (document 6) expands this to 13 risks with owners and mitigations.

Constraints †

- **Time:** a fixed 5-week delivery window
- **People:** a volunteer team balancing other commitments
- **Scope:** MVP only, as set by the PRD and MoSCoW prioritisation
- **Compliance:** no sensitive personal data collected, in line with the Nigeria Data Protection Act

External dependencies †

- Developer-ready designs handed over on time
- Backend services live in time for integration and testing
- Experienced professionals available as mentors
- Early users recruited for testing and feedback
- Web hosting for the platform

5. Communication strategy †

- Daily stand-ups, adjusted to alternate days to protect developer time, with async updates
- Sprint planning, weekly sprint reviews and retrospectives
- Team channels on Slack and WhatsApp; shared workspace on Notion, Trello and Google Drive
- A Telegram channel for the user community

6. Sign-off

Prepared by Kelechi Ukanwa, Co-Project Manager and Scrum Master. Sponsor signatures are not reproduced in this pack.

3 · WORK BREAKDOWN STRUCTURE

Eleven workstreams, each with an owner

Prepared by Kelechi Ukanwa. Condensed from the original for this pack.

0. Product discovery and strategy · Product Owner

- Business case: problem, value proposition, goals, risks
- User research and personas (Precious, Hakeem, Chioma, Frank)
- Market landscape and competitor benchmarking
- MVP feature prioritisation (MoSCoW / RICE)
- Success metrics and KPI dashboard draft

1. Project planning and governance · Project Manager

- Kick-off: 5-week sprint timeline, roles, MVP success definition
- Risk and issue management: RAID log, escalation path
- Stakeholder and progress reporting: weekly check-ins, sprint reviews, post-MVP report
- Communication protocols: Slack, Notion, Google Drive; async vs live rituals

2. Design and UX · UI/UX Designer

- User journey mapping per persona
- Low- and high-fidelity wireframes and UI
- Design handoff in Figma, with fallback wireframes if delayed

3. Platform development · Development team

- Front end: landing page with role selection, feed, ask-a-question
- Back end: user roles and tagging, forums, resource library
- API integration and basic alerts
- Authentication, role-based onboarding, secure sessions
- Deployment set-up: hosting, staging and production

4. Testing and QA · QA Lead

- Unit and integration testing
- User acceptance testing per persona
- Bug tracking and fixes before launch

5. Content and learning resources · Content Lead

- Content strategy and launch-month calendar
- 3 beginner resources per role, tagged
- Webinar: speaker, promotion, live session, recording

6. Community and mentorship · Community Manager

- Onboarding questions and welcome threads
- Onboard 2+ mentors; run an AMA
- Engagement threads and early metrics

7. User testing and feedback · Product Owner + UX

- Recruit 30 early users across personas
- Feedback forms and 1:1 calls
- Usability monitoring and insights

8. Deployment and launch · Team

- Pre-launch device and browser checks
- Go live: notify early users, open access
- Post-launch retrospective and lessons learned

9. Team operations and documentation · Project Manager

- Shared workspace and version control
- Stand-ups, sprint reviews, backlog grooming
- Team feedback and cadence adjustments

10. Post-MVP iteration and support · Product Owner

- Theme feedback; pick 3 areas for v2
- Re-prioritise backlog
- Maintenance owner and support channel

4 · RACI MATRIX

Who did what across the workstreams

Compiled in 2026 for this pack from the workstream owners in the WBS. Responsible, Accountable, Consulted, Informed.

WORKSTREAM	PMS / SCRUM MASTER	PRODUCT MANAGERS	DESIGNER	FRONT END	BACK END	QA	MENTOR
0. Discovery and strategy	C	**A/R**	C	I	I	I	C
1. Planning and governance	**A/R**	C	I	I	I	I	C
2. Design and UX	I	C	**A/R**	C	I	I	I
3. Platform development	C	**A**	C	**R**	**R**	C	I
4. Testing and QA	I	I	I	C	C	**A/R**	I
5. Content and resources	I	**A/R**	C	I	I	I	C
6. Community and mentorship	I	**A/R**	I	I	I	I	C
7. User testing and feedback	C	**A**	**R**	I	I	C	I
8. Deployment and launch	**A**	C	I	**R**	**R**	C	I
9. Team ops and documentation	**A/R**	C	I	I	I	I	I
10. Post-MVP iteration	C	**A/R**	C	C	C	C	I

> Content, community and user-testing work was owned by the Product Owner role in the WBS, held by the two Product Managers.

5 · MOSCOW PRIORITISATION

What made the MVP, and what waited

Team document. Used to keep the 4 to 5 week MVP focused and to judge new feature requests.

PRIORITY	FEATURE	WHY
Must	Role selection at onboarding (FR1)	Personalises the experience and routes users to relevant content quickly.
Must	Public community feed (FR2)	Lets visitors preview community activity before joining, helping acquisition.
Must	Ask a question (FR3)	Supports engagement and lowers the barrier for new users.
Must	Role-specific discussion forums (FR4)	Central to peer-to-peer learning, a core value of the platform.
Must	Beginner-friendly resource library (FR5)	Gives learners structured content, a key product goal.
Must	Onboarding flow with role selection	Guides users into the right space from the start.
Should	AMA / Q&A sessions with mentors	Drives mentor engagement.
Should	"Getting started" guide per role	Helps beginners take their first steps with confidence.
Should	User feedback form or survey	Informs the next iteration; can start as a simple external form.
Should	Basic search bar	Helps users find posts and resources.
Could	Volunteer opportunity or project collaboration board	Useful for growth; can follow the MVP.
Could	Emoji and reaction support	Adds expression to posts.
Won't	Advanced mentor-mentee matching	Too complex for the MVP and not needed to validate the idea.
Won't	Live chat support	High maintenance; forums are enough for now.

> This prioritisation was set early in the project. The updated PRD later narrowed the delivered MVP to four requirements (see document 1).

6 · RISK REGISTER

Thirteen risks, each with an owner

Team document.

ID	RISK	DESCRIPTION	LIKELIHOOD	IMPACT	OWNER	MITIGATION
R1	**Short MVP timeline**	A 4 to 5 week sprint could lead to rushed or incomplete features.	High	High	Project Manager	Focus on high-value MVP features; sprint planning; test early.
R2	**Delay in UI design handover**	Frontend-ready designs arrive late.	Medium	High	UI/UX Lead	Use wireframes or low-fi mockups to unblock work; set internal deadlines.
R3	**Communication breakdown**	Misalignment from unclear or late updates.	Medium	Medium	Team Lead	Regular stand-ups and syncs on Slack and WhatsApp.
R4	**Low early user engagement**	Users don't engage early, reducing feedback.	Medium	High	Marketing Lead	Use personal networks; first-week Q&As and polls; Telegram and WhatsApp.
R5	**Unclear responsibilities**	Team members unsure of tasks or roles.	Medium	Medium	Project Manager	Define roles clearly; shared tools such as Notion or Trello.
R6	**Scope creep**	Scope grows beyond the MVP from new suggestions.	Low	High	Scrum Master	Hold to MVP scope; use the MoSCoW matrix to judge new requests.
R7	**Backend deployment delays**	Backend not live in time for integration and testing.	Medium	Medium	Backend Developer	Prioritise key APIs; use mock data for front-end testing.
R8	**Developer burnout from daily stand-ups**	Fatigue from frequent meetings and follow-ups.	High	High	Scrum Master	Alternate stand-up days; rotate facilitators; keep stand-ups short and blocker-focused; async updates.
R9	**Few senior mentors**	Experienced professionals don't engage.	Medium	Medium	Partnerships Lead	Recruit known mentors early; schedule sessions in advance; light formats.
R10	**Incomplete user testing**	Testing skipped under time pressure.	High	High	QA Lead	Quick usability tests with at least 5 users; prioritise critical fixes.
R11	**Data protection non-compliance**	Privacy gaps under the Nigeria Data Protection Act.	Medium	High	Legal Advisor	Avoid sensitive data; terms and privacy notice; feedback via external forms.
R12	**Browser and device issues**	The app fails on some browsers or devices.	Low	Medium	Frontend Developer	Test on Chrome, Firefox, Safari, desktop and mobile.
R13	**Content quality**	Learning content unclear or off-target.	Medium	Medium	Content Reviewer	Review resources before upload; assign a reviewer.

7 · STAKEHOLDER REGISTER

Who we involved, consulted and informed

Team document.

STAKEHOLDER	CATEGORY	POWER	INTEREST	INFLUENCE	ENGAGEMENT
Product Managers	Internal	High	High	High	Involve
Project Managers	Internal	High	High	High	Involve
Product Designer	Internal	Medium	High	Medium	Involve
Frontend Developer	Internal	Medium	Medium	Medium	Involve
Backend Developer	Internal	Medium	Medium	Medium	Involve
QA Testers	Internal	Low	Low	Medium	Involve
Career transitioners	External	Medium	Medium	Medium	Consult
Junior tech professionals	External	Medium	High	Medium	Consult
Students and self-learners	External	Low	High	Low	Consult
Mentors	External	Medium	High	Medium	Consult
Experienced professionals	External	Medium	Medium	Medium	Inform

8 · DAILY STAND-UP REPORT

Wednesday 6 August 2025

Facilitated and written up by Kelechi Ukanwa. Reproduced as written, with minor edits for clarity.

Status summary

- **Collaboration:** most team members took part and gave updates. The Product Designer and the Front-End Developer were not available during the stand-up.
- **Sprint phase:** in progress
- **Unresolved blockers:** no technical blockers reported

Updates by role

Product Managers	Following up with developers. Setting up the community Telegram channel. No blockers.
Product Designer	No tasks currently assigned. No blockers.
Front-End Developer	No update given during this stand-up.
Back-End Developer	Continuing work on previously identified corrections. Awaiting clarity from the Product Managers on a "PathPal email" feature request. No blockers.
QA Testers	Waiting for previously reported bugs to be fixed before retesting. No blockers.

Action points and concerns

1. **Partial participation:** the Front-End Developer gave no update, and the Product Designer submitted an update after the session ended.
2. **Clarity needed:** the Back-End Developer flagged confusion about a message on a "PathPal email" feature and asked for a clearer explanation.
3. **Action:** Product Managers to follow up directly with the Back-End Developer to clarify the requirement and make sure it is implemented correctly.